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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

PR: 1300234604

The purpose of this modification is as follows:

1. Established CLINs 1241, 1242 and 1243 for FY 12 LCS JOOD CIS services. Prices are based on negotiated
rates NAWCTSD and LB&B Associates.

2. Establish option year CLINs 1342, 1343, 1344, 1345, 1442, 1443, 1444, 1445, 1542, 1543, 1544, 1545, 1642,
1643, 1644 and 1645 for out year LCS JOOD CIS services. Prices are based on negotiated rates NAWCTSD and
LB&B Associates.

3. Revise the PBW to reflect the addition of CLINs 1241, 1242, 1243, 1342, 1343, 1344, 1345, 1442, 1443, 1444,
1445, 1542, 1543, 1544, 1545, 1642, 1643, 1644, 1645. These CLINs represent the addition of the LCS JOOD
effort to the San Diego site.

4. Establish SLIN 124101 to fund the LCS JOOD CIS Effort for 1 month under CLIN 1241. Obligate funding in
the amount of $40,000 on SLIN 124101.

5. Update DFARS clause 252.232-7007 Limitation of Government’s Obligation (May 2006) to reflect a total
funding currently available for this contract of $1,586,994.59.

6. Revise section F to reflect the addition of CLINs 1241, 1242, 1243, 1342, 1343, 1344, 1345, 1442, 1443, 1444,
1445, 1542, 1543, 1544, 1545, 1642, 1643, 1644, 1645 and their respective Periods of Performance.

All other terms and conditions remain unchanged.
No further changes are made by this modification.

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $324,657.00 from $1,790,538.07 to $2,115,195.07.

SECTION B - SUPPLIES OR SERVICES AND PRICES
CLIN 1241 is added as follows:

ITEMNO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
1241 3 Months I I
CIS San Diego LCS JOOD 2nd Quarter
FFP

Contractor Instructor Services for 2nd Quarter FY 2012
FOB: Destination

NET AMT —



SUBCLIN 124101 is added as follows:

ITEM NO
124101

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE
Months
Funding for CLIN 1241

FFP
Funding for Contractor Instructor Services in 2nd Quarter FY 2012

FOB: Destination

NET AMT
ACRN AC
CIN: 000000000000000000000000000000
CLIN 1242 is added as follows:

ITEMNO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE
1242 3 Months I

CIS San Diego LCS JOOD 3rd Quarter

FFP

Contractor Instructor Services for 3rd Quarter FY 2012

FOB: Destination
NET AMT
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AMOUNT
$0.00

$0.00

$40,000.00

AMOUNT




CLIN 1243 is added as follows:

ITEMNO SUPPLIES/SERVICES QUANTITY UNIT
1243 3 Months
CIS San Diego LCS JOOD 4th Quarter
FFP

Contractor Instructor Services for 4th Quarter FY 2012
FOB: Destination

CLIN 1342 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT
1342 3 Months

OPTION CIS San Diego LCS JOOD 1st Quarter

FFP
Contractor Instructor Services for 1st Quarter FY 2013

FOB: Destination

UNIT PRICE

NET AMT

UNIT PRICE
[

NET AMT
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AMOUNT

AMOUNT




CLIN 1343 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT
1343 3 Months

OPTION CIS San Diego LCS JOOD 2nd Quarter

FFP
Contractor Instructor Services for 2nd Quarter FY 2013

FOB: Destination

CLIN 1344 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT
1344 3 Months

OPTION CIS San Diego LCS JOOD 3rd Quarter

FFP
Contractor Instructor Services for 3rd Quarter FY 2013

FOB: Destination

UNIT PRICE
[

NET AMT

UNIT PRICE

NET AMT
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AMOUNT

AMOUNT




CLIN 1345 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT
1345 3 Months

OPTION CIS San Diego LCS JOOD 4th Quarter

FFP
Contractor Instructor Services for 4th Quarter FY 2013

FOB: Destination

CLIN 1442 is added as follows:

ITEMNO SUPPLIES/SERVICES QUANTITY UNIT
1442 3 Months

OPTION CIS San Diego LCS JOOD 1st Quarter

FFP
Contractor Instructor Services for 1st Quarter FY 2014

FOB: Destination

UNIT PRICE
[

NET AMT

UNIT PRICE

NET AMT
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AMOUNT

AMOUNT




CLIN 1443 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT
1443 3 Months

OPTION CIS San Diego LCS JOOD 2nd Quarter

FFP
Contractor Instructor Services for 2nd Quarter FY 2014

FOB: Destination

CLIN 1444 is added as follows:

ITEMNO SUPPLIES/SERVICES QUANTITY UNIT
1444 3 Months

OPTION CIS San Diego LCS JOOD 3rd Quarter

FFP
Contractor Instructor Services for 3rd Quarter FY 2014

FOB: Destination

UNIT PRICE
[

NET AMT

UNIT PRICE

NET AMT
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AMOUNT

AMOUNT




CLIN 1445 is added as follows:

ITEMNO SUPPLIES/SERVICES QUANTITY UNIT
1445 3 Months

OPTION CIS San Diego LCS JOOD 4th Quarter

FFP
Contractor Instructor Services for 4th Quarter FY 2014

FOB: Destination

CLIN 1542 is added as follows:

ITEMNO SUPPLIES/SERVICES QUANTITY UNIT
1542 3 Months

OPTION CIS San Diego LCS JOOD 1st Quarter

FFP
Contractor Instructor Services for 1st Quarter FY 2015

FOB: Destination

UNIT PRICE
[

NET AMT

UNIT PRICE

NET AMT
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AMOUNT

AMOUNT




CLIN 1543 is added as follows:

ITEMNO SUPPLIES/SERVICES QUANTITY UNIT
1543 3 Months

OPTION CIS San Diego LCS JOOD 2nd Quarter

FFP
Contractor Instructor Services for 2nd Quarter FY 2015

FOB: Destination

CLIN 1544 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT
1544 3 Months

OPTION CIS San Diego LCS JOOD 3rd Quarter

FFP
Contractor Instructor Services for 3rd Quarter FY 2015

FOB: Destination

UNIT PRICE
[

NET AMT

UNIT PRICE

NET AMT
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AMOUNT

AMOUNT




CLIN 1545 is added as follows:

ITEMNO SUPPLIES/SERVICES QUANTITY UNIT
1545 3 Months

OPTION CIS San Diego LCS JOOD 4th Quarter

FFP
Contractor Instructor Services for 4th Quarter FY 2015

FOB: Destination

CLIN 1642 is added as follows:
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UNIT PRICE AMOUNT
I E—
NET AMT I



ITEM NO

1642
OPTION

SUPPLIES/SERVICES QUANTITY UNIT
3 Months

CIS San Diego LCS JOOD 1st Quarter

FFP
Contractor Instructor Services for 1st Quarter FY 2016

FOB: Destination

CLIN 1643 is added as follows:

ITEM NO

1643
OPTION

SUPPLIES/SERVICES QUANTITY UNIT
3 Months

CIS San Diego LCS JOOD 2nd Quarter

FFP
Contractor Instructor Services for 2nd Quarter FY 2016

FOB: Destination

CLIN 1644 is added as follows:

UNIT PRICE
[

NET AMT

UNIT PRICE

NET AMT
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AMOUNT
I

AMOUNT
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ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
1644 3 Months E—— I
OPTION CIS San Diego LCS JOOD 3rd Quarter
FFP
Contractor Instructor Services for 3rd Quarter FY 2016
FOB: Destination
NET AMT E——
CLIN 1645 is added as follows:
ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
1645 3 Months E—— I
OPTION CIS San Diego LCS JOOD 4th Quarter
FFP
Contractor Instructor Services for 4th Quarter FY 2016
FOB: Destination
NET AMT I

SECTION F - DELIVERIES OR PERFORMANCE
The following have been modified:
F.1 Period of Performance

The task order will not exceed 60 months, including option periods. The task order Period of Performance is
provided in the following table:

Effort/FY DESCRIPTION Period of Performance
Mobilization Mobilization CLINS 1101 — 1107 16 Aug 2011 — 30 Sep 2011
FY 12 (Base) CIS Services CLINS 1201 — 1243 1 Oct 2011 —30 Sep 2012
FY 13 (OPTION¥*) CIS Services CLINS 1301 — 1345 1 Oct 2012 —30 Sep 2013
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FY 14 (OPTION*) CIS Services CLINS 1401 — 1445 1 Oct 2013 —30 Sep 2014
FY 15 (OPTION*) CIS Services CLINS 1501 — 1545 1 Oct 2014 —30 Sep 2015
FY 16 (OPTION*) CIS Services CLINS 1601 — 1645 1 Oct 2015 —15 Aug 2016

*Options are at the task level within each CLIN for Each FY marked “Option.” See Special Contract Requirement
H.1.

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $40,000.00 from
$1,546,994.59 to $1,586,994.59.

SUBCLIN 124101:
Funding on SUBCLIN 124101 is initiated as follows:

ACRN: AC

CIN: 000000000000000000000000000000

Acctng Data: 1721804 22M8 252 63190 0 068566 2D C00004
Increase: $40,000.00

Total: $40,000.00

Cost Code: 631902N25SHQ

The following have been modified:

252.232-7007 LIMITATION OF GOVERNMENT’S OBLIGATION (MAY 2006)

(a) All Contract Line Items may be incrementally funded. For these item(s), the sum of $1,586,994.59 of the total
price is presently available for payment and allotted to this contract. An allotment schedule is set forth in paragraph
(j) of this clause.

(b) For item(s) identified in paragraph (a) of this clause, the Contractor agrees to perform up to the point at which
the total amount payable by the Government, including reimbursement in the event of termination of those item(s)
for the Government’s convenience, approximates the total amount currently allotted to the contract. The Contractor
is not authorized to continue work on those item(s) beyond that point. The Government will not be obligated in any
event to reimburse the Contractor in excess of the amount allotted to the contract for those item(s) regardless of
anything to the contrary in the clause entitled “Termination for Convenience of the Government.” As used in this
clause, the total amount payable by the Government in the event of termination of applicable contract line item(s)
for convenience includes costs, profit, and estimated termination settlement costs for those item(s).

(c) Notwithstanding the dates specified in the allotment schedule in paragraph (j) of this clause, the Contractor
will notify the Contracting Officer in writing at least ninety days prior to the date when, in the Contractor’s best
judgment, the work will reach the point at which the total amount payable by the Government, including any cost for
termination for convenience, will approximate 85 percent of the total amount then allotted to the contract for
performance of the applicable item(s). The notification will state (1) the estimated date when that point will be
reached and (2) an estimate of additional funding, if any, needed to continue performance of applicable line items up
to the next scheduled date for allotment of funds identified in paragraph (j) of this clause, or to a mutually agreed
upon substitute date. The notification will also advise the Contracting Officer of the estimated amount of additional
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funds that will be required for the timely performance of the item(s) funded pursuant to this clause, for a subsequent
period as may be specified in the allotment schedule in paragraph (j) of this clause or otherwise agreed to by the
parties. If after such notification additional funds are not allotted by the date identified in the Contractor’s
notification, or by an agreed substitute date, the Contracting Officer will terminate any item(s) for which additional
funds have not been allotted, pursuant to the clause of this contract entitled “Termination for Convenience of the
Government.”

(d) When additional funds are allotted for continued performance of the contract line item(s) identified in
paragraph (a) of this clause, the parties will agree as to the period of contract performance which will be covered by
the funds. The provisions of paragraphs (b) through (d) of this clause will apply in like manner to the additional
allotted funds and agreed substitute date, and the contract will be modified accordingly.

(e) If, solely by reason of failure of the Government to allot additional funds, by the dates indicated below, in
amounts sufficient for timely performance of the contract line item(s) identified in paragraph (a) of this clause, the
Contractor incurs additional costs or is delayed in the performance of the work under this contract and if additional
funds are allotted, an equitable adjustment will be made in the price or prices (including appropriate target, billing,
and ceiling prices where applicable) of the item(s), or in the time of delivery, or both. Failure to agree to any such
equitable adjustment hereunder will be a dispute concerning a question of fact within the meaning of the clause
entitled “Disputes.”

(f) The Government may at any time prior to termination allot additional funds for the performance of the contract
line item(s) identified in paragraph (a) of this clause.

(g) The termination provisions of this clause do not limit the rights of the Government under the clause entitled
“Default.” The provisions of this clause are limited to the work and allotment of funds for the contract line item(s)
set forth in paragraph (a) of this clause. This clause no longer applies once the contract is fully funded except with
regard to the rights or obligations of the parties concerning equitable adjustments negotiated under paragraphs (d)
and (e) of this clause.

(h) Nothing in this clause affects the right of the Government to terminate this contract pursuant to the clause of
this contract entitled “Termination for Convenience of the Government.”

(i) Nothing in this clause shall be construed as authorization of voluntary services whose acceptance is otherwise
prohibited under 31 U.S.C. 1342.

(j) The parties contemplate that the Government will allot funds to this contract as funding becomes available in
the out years of this contract.

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS
The following have been modified:

Exhibits
CDRLs --- DD Forms 1423:
Exhibit A001 — Contract Funding Status Report (CFSR)
Exhibit A002 — Conference Minutes
Exhibit A005 — Contractor Inventory/Utilization Report of GFP/GFI
Exhibit A006 — Mobilization CI Contractor Performance Summary Report
Exhibit A007 — CI Contractor Performance Summary Report
Exhibit A009 — Quality System Plan
Note: CDRL numbers A003, A004 and A008 not used.
Attachments
Attachment 1 Statement_of Work (SOW) Addendum B (CIS) NSS RFP 22APR2011 CH?2

Appendix BO1_NSST 28 Mar 11 CHI1
Attachment 1-  ATG Atlantic, Norfolk VA Chl 01May11
Attachment 2-  ATG Pacific, San Diego CA Chl 01Mayl11



Attachment 3-
Attachment 4-
Attachment 5-
Attachment 6-
Attachment 7-
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ATG Mayport FL Chl 01May11

ATG Northwest, Everett WA Chl 01May11
ATG MIDPAC, Pearl Harbor HI Chl 01May11
ATG USNB, Sasebo Japan Chl 01May11
ATG USNB, Yokosuka Japan Ch1l 01May11

Attachment 2 CDRL Addressee List

Attachment 3 DD Form 254 — Contract Security Classification Specification
Attachment 4 Quality Assurance Surveillance Plan (QASP)

Attachment 5 Price Breakout Worksheet (PBW)

Attachment 6 Government Furnished Equipment (GFE) List

Attachment 7 NSS Site Specific Contact Information

(End of Summary of Changes)





